
 

Permanent Building Committee 
Meeting of February 18, 2021 

Online Meeting 7:30PM 
Approved 

         
A duly called and posted meeting of the Permanent Building Committee held via online mediums, 7:30PM, February 18, 2021.  
PBC Present:  D Grissino (DG), T Goemaat (TG), M King (MK), S Littlefield (SL), M. Tauer (MT) 
Staff:  S. Gagosian (SG), A. La Francesca (AL), D. Elliott (DE), G. Remick (GR), M. Jop (MJ), J. Jurgensen 

(JJ-Library), D. Lussier (DL-Schools) 
Liaisons/Proponents: M. Freiman (MF-SEL), J. Levitan (JL-Advisory), S. Gray (ShG-SC), M. Martin (MM-SC), C. Mirick (CM-

SC), T. Ulfelder (TU-SEL), G. Smith (GS-Hardy), M. Robinson (MR-Library) 
Consultants: J. D’Amico (JD-Compass), L. Westman (LW-Compass), J. Rich (JR- WT Rich), B. Paradee (BP-WT 

Rich), A. Pitkin (AP-SMMA), K. Olsen (KO-SMMA), A. Iacovino (AI-SMMA), P. Kleiner (PK-Schwartz 
Silver), S. Marshall (SM-Swartz Silver) 

 

Citizens speak 

 None 
 

Hunnewell  

 AP summarized changes to date including simplifying the site plan, some interior materials, and exterior 
materials. 

 AP presented items which require design decisions: 
o Confirmation of materials for basis of design with Arriscraft as the primary, brick as secondary, 

and phenolic wood panels as the tertiary materials in complementary tones. The Committee 
agrees with the intention and tone of the materials and will further review when in person mock 
ups are available. 

o AP presented an updated roof overhang element at 4 feet to which the committee supported as a 
more aesthetically pleasing and financially responsible design. DG requested additional study 
with the element wrapping around the final corner. 

o AP presented updated renderings of the West and SW Elevations where some phenolic wood 
has been replaced with brick and Arriscraft. Options were shown using the phenolic panels as 
“touch points” to which the Committee agreed to current approaches. 

o AP presented revised elevations illustrating options for the front entrance including a distinctive 
canopy with glass panels or a portal archway to which the Committee indicated to proceed with 
the distinctive canopy. 

o AP showed interior and exterior perspectives of bay windows in the kindergarten area. The 
Committee requested further reduction to a total of 3 with one in each Kindergarten classroom to 
balance the engaging element and thoughtful cost evaluation. 

o AP showed corrugated metal options for near the service area to which DG shared a preference 
for the least industrial option with major and minor verticals. 

o The Committee requested modeling of the emergency generator and transformer. 
o AP presented the media center clerestory which is a 9 foot ceiling halfway through the room’s 

span which brings light into the space and adjacent corridor. The Committee confirmed that 
daylight is an integral element to this space, moving forward with this design, and being cognizant 
if the structural frame can support it as designed without the use of a support column. 

o AP reported feedback from a meeting with the School Department regarding the outdoor 
classroom and they see the space as part of the educational programming and a resource for the 
adjacent specialist classes. The Committee acknowledges the proponent’s intent to continue 
including the outdoor classroom in the design and intend further discussion with the school 
department regarding FF&E items used in the space. Further, the PBC requests a study of an 
opaque railing to address visual concerns in this highly visible location. 

o AP indicated that the mockup panels will be simple, flexible, and show texture. The Committee 
requested it as soon as it is possible. 

o AP confirmed that they are on target for keeping the overall schedule 
 
MSBS 

 SG reported that no pricing was submitted. 
 
 
 



 

Library Interior 

 SG presented the updated and signed copy of the ENESS contract for PBC review and approval to which 
the Committee acknowledged and appreciated the letter from the Library Trustees accompanying it 
committing the funds to cover this installation. 

It was moved and 2nd to approve the ENESS contract in the amount of $59,805 and have SG sign on behalf 
of the PBC. It was approved via roll call vote 5-0. 
 

New Business  

 None 
 
PBC Administrative Business 

 

It was moved and 2nd to approve the invoices as presented and to have SG sign on behalf of the PBC, 

they were approved via roll call 5-0.  

 

The meeting was adjourned at 9:28PM.  
 

 
Meeting Documents 

 Staff Summary Agenda 2/18/21 

 Hardy & Hunnewell Gatehouse Media Townsman Ads Bill 

 Library Interior JRA CA Inv # 14-1 

 Library Interior JRA Furnishings Inv # 14-2 

 MSBS Harriman Invoice 2101016 

 2021 02 18 PBC CD-Update FINAL 

 Hunnewell CD Review 2-18-21 Draft 

 Hunnewell Exterior Decision Cheat Sheet 

 PBC Hunnewell Design Budget 

 SBC Hunnewell Feasibility Budget 

 Chubb 06-65-0519 Cargo Plus Single Marine Transit Insurance Policy Wording-Copy 

 ENESS Contract 2-18-2021 

 memo capital campaign renovation funding 

 SBC Hardy Upham Feasibility Budget 

 Library Interior Reno Construction Budget 

 Library Interior Reno Design Budget 

 Library Roof Replacement Construction Budget 

 MSBS Construction Budget 

 MSBS Design Budget 

 Middle School Piping Construction Budget 

 Town Hall Envelope Construction Budget 
 

 
 
 
Respectfully Submitted,  
  
Abbie La Francesca 
Projects Assistant 
 
 
 
 
Posted 2/26/21 12:25PM 


